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. BOARD OF SUPERVISORS
The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles
383 Kenneth Hahn Hall of Administration 16 July 8, 2014
500 West Temple Street : J
Los Angeles, California 90012 SACHI A. HAMAI
EXECUTIVE OFFICER

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE REVISED PROJECT AND BUDGET
AND RELATED APPROPRIATION ADJUSTMENT
ADOPT AND ADVERTISE
SPECS. 7219; CAPITAL PROJECT NO. 88987
FOURTH DISTRICT
(4 VOTES)

SUBJECT

Approval of the recommended actions will find the revised Anchorage 47 Dock Replacement Project
exempt from the California Environmental Quality Act, approve the revised Project and budget,
appropriation adjustment, adopt plans and specifications, and allow advertising for construction bids.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the revised Anchorage 47 Dock Replacement Project is categorically exempt under the
California Environmental Quality Act in accordance with Sections 15301(a), (b), (d), (f), and (I) and
Section 15302(b) and (c) of the State California Environmental Quality Act Guidelines, and Classes
1(c), (d), (e), (i), and (h) and 2(a) and (e) of the County's Environmental Document Reporting
Procedures and Guidelines, Appendix G, as the scope of the Project involves negligible or no
expansion of the existing use.

2. Approve the revised Project scope and budget of $15,520,000 for the Anchorage 47 Dock
Replacement Project.

3. Approve the appropriation adjustment transferring $600,000 from the Marina Accumulative Capital
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Outlay Services and Supplies budget, $1,600,000 prior year net County cost from the completed
Redondo Beach Erosion Mitigation Project, and $1,700,000 from Anchorage 47 Trust Fund to the
revised Anchorage 47 Dock Replacement Project, Capital Project No. 88987.

4. Adopt plans and specifications that are on file with the Department of Public Works for
construction of the Anchorage 47 Dock Replacement Project at an estimated construction cost of
$12,000,000, and instruct the Executive Officer of the Board of Supervisors to advertise the
proposed Anchorage 47 Dock Replacement Project for construction bids to be received and opened
on August 5, 2014, in accordance with the Instruction Sheet for Publishing Legal Advertisements.

5. Authorize the Director of Public Works, or her designee, to execute a consultant services
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline
construction schedule for a $5,000 not-to-exceed amount funded by the existing Anchorage 47 Dock
Replacement Project funds.

6. Authorize the Director of Beaches and Harbors to close escrow to acquire a portion of the adjacent

Parcel 44 dock area leasehold, which was approved by the Board on December 13, 2005, and is
part of the Anchorage 47 Dock Replacement Project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the revised Anchorage 47 Dock Replacement Project
(Project) exempt from the California Environmental Quality Act (CEQA); authorize the Director of
Beaches and Harbors to acquire a portion of the adjacent Parcel 44 water area leasehold, as part of
the Project; approve the revised Project scope and budget; approve an appropriation adjustment;
adopt plans and specifications; and allow advertising for construction bids.

Original Scope

On July 17, 2012, the Board approved the proposed Project with a total budget of $12,250,000 to
remove and replace the existing aged and outdated dock system at Parcel 47 and a portion of Parcel
44, together known as Anchorage 47, and authorized the Director of Public Works, or her designee,
to proceed with design of the Project. The new dock system will consist of 11 new reconfigured
docks with 253 boat slips that will meet the County of Los Angeles' current standards for marina
construction. In addition, the Project includes repair and upgrade of the landside utilities (water, fire
protection, power, and sewer) for the new reconfigured dock system.

Additional Scope

Subsequent to approval of the original scope, it was determined during the design phase that the
existing boardwalk area, parking lot, and restroom building serving Anchorage 47 and the existing
Parcel 55 dock and landside improvements did not meet current building code requirements, and the
County's current standards for marina construction are needed to be upgraded as well. Therefore,
the Project scope was expanded to include additional landside upgrades for Anchorage 47, including
removal and reconstruction of the pedestrian walkway with new concrete pavers, fencing, and
security lighting, along the entire length of the reconfigured dock area to meet the County's current
standards for marina construction; and renovation of the public restroom building and restriping of
the parking lot to add disabled access parking stalls to comply with the Americans with Disabilities
Act (ADA).
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In addition, the Project will now include removal and in-kind replacement of the existing aged and
dilapidated small dock system at Parcel 55 and associated landside upgrades in an effort to save
costs by combining this similar work with the Anchorage 47 improvements rather than bidding it
separately. The landside upgrades at Parcel 55 are minimal and will include removal and
replacement of the security gate and fencing, and restriping of the parking lot to provide accessible
parking stalls.

The additional scope increased the Project budget by $3,270,000, including $2,670,000 for the
Anchorage 47 landside improvements, and $600,000 for the Parcel 55 dock and landside
improvements.

The proposed restroom renovation at Anchorage 47 will be completed using a Board-approved Job
Order Contract (JOC), and the dock replacement and remaining landside improvements for
Anchorage 47 and Parcel 55 will be completed through the County's competitive low-bid process.

Plans and specifications for the Project have been completed, and we are recommending that the
Board adopt these documents and advertise for construction bids. Following receipt of bids
scheduled for August 5, 2014, we will return to the Board for construction contract award in October
2014. It is anticipated that construction will begin in November 2014 and be completed in May 2016.

The proposed consultant services agreement requires the apparent Lowest Responsive and
Responsible Bidder to prepare a baseline construction schedule that conforms to the County's
schedule specification, which is critical to successfully managing construction activities by both the
contractor and the County. The bid specifications provide that if the apparent Lowest Responsive
and Responsible Bidder fails to complete an acceptable construction schedule, the Director of Public
Works may return to the Board to recommend that the bidder be determined nonresponsible and
recommend awarding the construction contract to the next apparent Lowest Responsive and
Responsible Bidder, contingent on that bidder completing a baseline schedule that conforms to the
County's specifications.

Anchorage 47 is comprised of county owned and operated Parcel 47, and privately operated docks
at a portion of Parcel 44. To implement the improvements, the Director of Beaches and Harbors is
requesting authorization from the Board to close escrow to acquire a portion of the adjacent Parcel
44 water area leasehold to complete the dock improvements included as part of the proposed
Project. On February 25, 2003, the Board entered into an Option Agreement and Joint Escrow
Instructions with the lessee of Parcel 44 to terminate a portion of the Parcel 44 land and water
leasehold areas. The land leasehold portion of Parcel 44 was referred to as the First Option and the
water leasehold portion of Parcel 44 was referred to as the Second Option in the agreement. On
December 13, 2005, the Board authorized the Director of Beaches and Harbors to close escrow on
the First Option transaction, and instructed the Director of Beaches and Harbors to return to the
Board for authorization to close escrow on the Second Option transaction.

Green Building/Sustainable Design Program

The revised Project supports the Board's Green Building/Sustainable Design Program by
incorporating pervious concrete pavers for reconstruction of the Anchorage 47 pedestrian walkway to
percolate stormwater runoff; and installation of water-efficient plumbing fixtures and energy-efficient
lighting fixtures in the Anchorage 47 renovated restroom facility to increase on-site water and energy
conservation.

Implementation of Strategic Plan Goals
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The Countywide Strategic Plan directs the provision of Operational Effectiveness (Goal 1) and
Integrated Services Delivery (Goal 3), by investing in public infrastructure that will enhance cultural
and recreational opportunities for County residents and visitors by replacing the dock system at
Anchorage 47 and Parcel 55 in Marina del Rey.

FISCAL IMPACT/FINANCING

The County's fair construction cost estimate for the revised Project is $12,000,000, including
$11,500,000 for the Anchorage 47 dock and landside improvements, and $500,000 for the Parcel 55
dock and landside improvements. The total Project cost, including plans and specifications, plan
check, construction, consultant services, miscellaneous expenditures, and County services is
currently estimated at $15,520,000, which reflects an increase of $3,270,000 from the previously
Board-approved Project budget of $12,250,000. The increase is in the construction costs (including
change order contingency) for the additional Anchorage 47 landside improvements, and Parcel 55
dock and landside improvements along with associated soft costs based on the completed design.
The current Project Schedule and Budget Summary are detailed in Attachment A.

Approval of the appropriation adjustment (Attachment B) will transfer $600,000 from Beaches and
Harbors' Marina Accumulative Capital Outlay (ACO) Services and Supplies budget (savings in the
Departments Fiscal Year (FY)2012-13 Salary and Employee Benefit budget) to fund the Parcel 55
dock and landside improvements included as part of the of the proposed Project, $1,600,000 of prior
year net County cost from the completed Redondo Beach Erosion Mitigation Project (Capital Project
No. 86845), and $1,700,000 from Anchorage 47 Trust Fund to Anchorage 47 Dock Replacement
Project, Capital Project No. 88987.

At the time of construction contract award, we will request additional funding from the Department of
Beaches and Harbors to the Project, and use of commercial paper proceeds to fully fund the
Anchorage 47 Dock Replacement Project.

Sufficient appropriation is available in the FY 2014-15 Capital Projects/Refurbishment Budget
(Capital Project No. 88987) to fully fund the recommended actions.

Operating Budget Impact

Beaches and Harbors does not anticipate any one-time, start-up costs or an increase in ongoing
maintenance and operational costs as a result of the Project.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The new reconfigured dock system at Anchorage 47 will encompass the same footprint area as the
existing dock system, but will result in a net reduction of 77 slips in order to comply with the latest
accessibility standards contained in the ADA for public marina facilities and the California Division of
Boating and Waterways Design Guidelines.

The new Parcel 55 dock system will encompass the same footprint area as the existing dock system,
and will be used for boarding of recreational boating passengers, including boarding for dinner
cruises and marina cruises.

Pursuant to the Board's Civic Art Policy adopted on December 7, 2004, and amended on December
15, 2009, the proposed Project is exempt from the Civic Art Policy funding allocation requirement



The Honorable Board of Supervisors
7/8/2014
Page 5

because the Project is a public infrastructure improvement.

Applicable law, including the State Public Contract Code, requires the County to award construction
contracts to the Lowest Responsive and Responsible Bidder, which refers to the firm that: 1) submits
the lowest bid price; 2) is deemed by the County to be "responsive" to specific criteria under the
solicitation, including, but not limited to, licensure, bonding, and insurance requirements; and 3) is
determined by the County to be a "responsible” bidder by exhibiting the quality, fithess, capacity,
experience, and trustworthiness, to satisfactorily perform the work required under the bid solicitation.
As part of their bids, contractors are required to provide unit prices for the installation of guide piles
and an extended daily overhead rate applicable to any potential compensable project delay. As
specified in the bid documents, the lowest bid price shall be determined by adding the lump sum bid,
the extended overhead daily rate multiplied by 30 calendar days, the unit price for the 14-inch-
diameter guide piles multiplied by 50 linear feet, the unit price for thel16-inch-diameter guide piles
multiplied by 150 linear feet, the unit price for 20-inch-diameter guide piles multiplied by 25 linear
feet, and the Local Small Business Enterprise preference (5 percent of the lowest bid price up to a
maximum of $50,000), if applicable.

To ensure that the contract is awarded to the Lowest Responsive and Responsible Bidder with a
satisfactory history of performance, bidders are required to report violations of the False Claims Act,
criminal convictions, civil litigation, defaulted contracts with the County, complaints filed with the
contractor's State License Board, labor law/payroll violations, and debarment actions. As provided
for in Board Policy No. 5.140, the information reported by the contractor will be considered before
making a recommendation to award.

The plans and specifications include the contractual provisions and material requirements necessary
for the proposed Project and are on file with Public Works' Architectural Engineering Division.

ENVIRONMENTAL DOCUMENTATION

On April 19, 2011 and April 17, 2012, the Board found the Project categorically exempt under CEQA,
as the Project provides for repair and upgrade of the landside utilities (water, fire protection, power,
and sewer) and removal and replacement of the existing boat docks with new facilities of
substantially the same purpose and capacity with no expansion of use.

The Project's revisions consisting of additional landside upgrades for Anchorage 47, including
removal and reconstruction of the pedestrian walkway with new concrete pavers, fencing, and
security lighting, renovation of the public restroom building, and restriping of the parking lot area; and
removal and replacement in kind of the existing dock system, security gate, and fencing, and
restriping of the parking lot area at Parcel 55 are also exempt from CEQA because they are within
certain classes of projects that have been determined not to have a significant effect on the
environment in that the revised work meets the criteria set forth in Sections 15301(a), (b), (d), (f), and
(I) and Section 15302(b) and (c) of the State CEQA Guidelines and Classes 1(c), (d), (e), (i), and (h)
and 2(a) and (e) of the County's Environmental Document Reporting Procedures and Guidelines,
Appendix G. The Project as revised involves repair, renovation, and minor alterations of existing
facilities, and removal and replacement of existing facilities with new facilities of substantially the
same size, purpose, and capacity with no expansion of use. There are no cumulative impacts,
unusual circumstances, or other limiting factors that would make the exemption inapplicable based
on the proposed project records.

Upon the Board's approval of the revisions to the previously approved Project, Public Works will file a
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Notice of Exemption with the Registrar-Recorder/County Clerk pursuant to Section 15062 of the
CEQA Guidelines.

CONTRACTING PROCESS

The plans and specifications were completed by Noble Consultants, Inc., through one of Beaches
and Harbors' Board-approved harbor engineering consultant services contracts.

The proposed restroom renovation at Anchorage 47 will be completed using a Board-approved JOC,
and the dock replacement and remaining landside improvements for Anchorage 47 and Parcel 55
will be completed through the County's competitive low-bid process.

Advertising for construction bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Attachment C).

As requested by the Board on February 3, 1998, this contract opportunity will be listed on the "Doing
Business with Us" website.

Participation by Community Business Enterprises (CBE) in the Project is encouraged through Public
Works' CBE Outreach Program and by monitoring the good faith efforts of bidders to utilize CBE.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or projects.
Construction of the revised Project will impact boaters whose rental slips are being replaced within
the Project. As the County owns and operates other public docks in Marina del Rey, the impacted
boaters will have the option of relocating to other available docks within the Marina during
construction. Additionally, boaters who occupy slips in the portions of Anchorage 47, not subject to
the construction, will continue to have full access to their boat slips.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset
Management Division; the Department of Beaches and Harbors; and the Department of Public
Works, Project Management Division I.
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Respectfully submitted,

WILLIAM T FUJIOKA
Chief Executive Officer

WTF:SHK:DJT
SW:AC:zu

Enclosures

c. Executive Office, Board of Supervisors
County Counsel
Beaches and Harbor
Public Works
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DEPARTMENT OF PUBLIC WORKS:

July 8, 2014

ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE REVISED PROJECT AND BUDGET
AND RELATED APPROPRIATION ADJUSTMENT

ADOPT AND ADVERTISE

SPECS. 7219; CAPITAL PROJECT NO. 88987

|. PROJECT SCHEDULE

Project Activity Scheduled Revi_sed
Completion Date Completion Date
Construction Documents 01/31/2013 03/07/2013*
Jurisdictional Approvals 03/28/2013 07/30/2013*
Construction Award 06/27/2013 10/21/2014
Construction Start 07/15/2013 11/24/2014
Substantial Completion 09/30/2014 05/17/2016
Final Acceptance 11/27/2014 07/14/2016

* Actual completion date.
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Il. Project Budget Summary
. o Approved Impact of Revised
Project Activity Project Budget This Action Project Budget
Land Acquisition $ 0 $ 0 $ 0
Construction
Low Bid Construction Contract $ 9,500,000 $ 2,400,000 $ 11,900,000
Job Order Contract 0 100,000 100,000
Change Orders 950,000 250,000 1,200,000
Departmental Crafts 0 0 0
Youth Employment 0 0 0
Construction Contingency 0 0 0
Telecomm Equip — Affixed to Building 0 0 0
Civic Arts 0 0 0
Other: Utility Connection Fees 0 25,000 25,000
Subtotal $ 10,450,000 $ 2,775,000 $ 13,225,000
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $ 475,000 $ 50,000 $ 525,000
Consultant Services
Site Planning $ 0 $ 0 $ 0
Hazardous Materials 0 0 0
Geotech/Soils Report and Soils Testing 50,000 0 50,000
Material Testing (Reinf. Conc. & Welding) 0 25,000 25,000
Cost Estimating 0 0 0
Topographic Surveys 0 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental (Bio. & Water Surveys) 75,000 0 75,000
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Other: Agency Permit Support Services 25,000 (7,369) 17,631
Subtotal $ 150,000 $ 17,631 $ 167,631
Miscellaneous Expenditures $ 20,000 $ 0 $ 20,000
Jurisdictional Review/Plan Check/Permit $ 50,000 $ 7,369 $ 57,369
County Services
Code Compliance/Quality Control Inspection $ 350,000 $ 200,000 $ 550,000
Design Review 50,000 25,000 75,000
Design Services 0 0 0
Contract Administration 100,000 25,000 125,000
Project Management 500,000 75,000 575,000
Consultant Recovery 0 75,000 75,000
ISD Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 65,000 10,000 75,000
ISD Countywide Compliance Section 40,000 10,000 50,000
Subtotal $ 1,105,000 $ 420,000 $ 1,525,000
TOTAL $ 12,250,000 $ 3,270,000 $ 15,520,000
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DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE REVISED PROJECT AND BUDGET
AND RELATED APPROPRIATION ADJUSTMENT
ADOPT AND ADVERTISE
SPECS. 7219; CAPITAL PROJECT NO. 88987

APPROPRIATION ADJUSTMENT
(See Attachment)

July 8, 2014



PINK BOARD OF
SUPERVISORS
BA FORM 03/13 OFFICIAL COPY

COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT oo " 055
DEPARTMENT OF BEACHES AND HARBORS July 1, 2014

AUDITOR-CONTROLLER:

THE FOLLOWING APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY THIS DEPARTMENT. PLEASE CONFIRM THE
ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15
4 -VOTES
SOURCES USES
BA DETAIL - SEE ATTACHMENT | BA DETAIL - SEE ATTACHMENT |
SOURCES TOTAL: $ 7,200,000 USES TOTAL: $ 7,200,000

JUSTIFICATION

Reflects an increase in appropriation in the Anchorage 47 Dock Replacement Project (CP#88987) to fund the added scope and revised
project cost, offset by an increase in funding from the Marina ACO services and supplies budget, Anchorage 47 Trust Fund, and prior
year net County cost from the completed Redondo Beach Erosion Mitigation Project (CP#86845).

C&»m ﬂ‘{l\ah -

AUTHORIZED SIGNATURE@ Zarate-Lee, Head, Financial Services

BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTED/REVISED)

@16  JUL 08 2014

M&’/ Ll
Snciia gk

ACHI A,
EXECUTIVE OFFICER -
REFERRED TO THE CHIEF D ACTION MAPPROVED AS REQUESTED
EXECUTIVE OFFICER FOR --—-
MRECOMME ION |:| APPROVED AS REVISED

A Y ” 4
z { /
) | ~ W ‘ﬁé /
AUDITOR-CONTROLLER BY CHIEF EXECUTIVE OFFICER BY 7 /(,Aﬂ\z 4 A L.«‘\

BA. No.a D ‘)/é[ /Z(/fy?j » / 9/ / ¢



COUNTY OF LOS ANGELES
REQUEST FOR APPROPRIATION ADJUSTMENT
DEPARTMENT OF BEACHES AND HARBORS
FISCAL YEAR 2014-15

4-VOTES

SOURCES

BEACHES AND HARBORS
AO01-BH-86-8631-27500

RENTS & CONCESSIONS - $1,700,000
INCREASE REVENUE

BEACHES AND HARBORS
BEACH - REDONDO BEACH SAND LOSS
A01-CP-6014-65024-86845

CAPITAL ASSETS - B&l - $1,600,000
DECREASE APPROPRIATION

MARINA DEL REY ACO

ANCHORAGE 47 DOCK REPLACEMENT PROJECT
MA2-CP-96-9919-65051-88987

OPERATING TRANSFER IN/CP - $3,300,000
INCREASE REVENUE

MARINA REPLACEMENT A.C.O. FUND
MA2-BH-2000-65296

SERVICES & SUPPLIES - $600,000
DECREASE APPROPRIATION

SOURCES TOTAL: $7,200,000

A 005

%W,z 75, 2014

USES

BEACHES AND HARBORS
A01-BH-6100-27500

OTHER FINANCING USES - $1,700,000
INCREASE APPROPRIATION

PROJECT AND FACILITY DEVELOPMENT
A01-CF-6100-10190

OTHER FINANCING USES - $1,600,000
INCREASE APPROPRIATION

MARINA DEL REY ACO

ANCHORAGE 47 DOCK REPLACEMENT PROJECT
MA2-CP-6014-65051-88987

CAPITAL ASSETS - B&l - $3,900,000

INCREASE APPROPRIATION

USES TOTAL: $7,200,000

ADOPTED

BOAED OF SUPERVISORS

€16  JUL 08 2014

M /A 7&7 /. '

A

SACHI A. AM&W&
EXECUTIVE OFFICER



ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT
APPROVE REVISED PROJECT AND BUDGET
AND RELATED APPROPRIATION ADJUSTMENT
ADOPT AND ADVERTISE
SPECS. 7219; CAPITAL PROJECT NO. 88987

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for 2 weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

BID DOC DATE OF BID
SD SPECS PROJECT FEE OPENING

4 7219 Anchorage 47 $75 August 5, 2014
Dock Replacement Project
13575 Mindanao Way
Marina del Rey, CA 90292

Copies of the project manual and drawings may be downloaded free of charge from the
County of Los  Angeles, Department  of  Public  Works  website
(http://dpw.lacounty.gov/go/constructioncontracts), or may be purchased for the fee
stated above at the Cashier's office, Department of Public Works, 900 South Fremont
Avenue, Mezzanine, Alhambra, California 91803. For bid information, please contact
Ms. Ivonne Pena of Architectural Engineering Division at (626) 458-2585. Each bid
shall be submitted on the required form, sealed, and filed at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,
California 91803, by no later than 2:00 p.m. on the date indicated. Bids will be publicly
opened, examined, and declared by the Department of Public Works at 2:30 p.m. on the
same date in the conference rooms at 900 South Fremont Avenue, Alhambra, California
91803.

This project requires the general contractor firm to possess an active A license
classification at the time of bid.

In addition, in order to meet the minimum experience requirements so as to qualify to
bid on this project, the general contractor must have previously completed, as a prime
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contractor or as a subcontractor, at least two similar type projects within the last 10
years that included installation of prefabricated concrete module floating boat docks with
precast concrete guide piles.

The general contractor and all of its subcontractors of any tier shall be required to pay
prevailing wages to all workers employed in the execution of the project in accordance
with Labor Code Section 1770 et seq. Copies of the prevailing rate per diem wages are
on file at the Department of Public Works, which shall be made available to any
interested party upon request.

PREBID CONFERENCE

The Department of Public Works Project Management Division | will hold a prebid
conference at 10 a.m., on July 17, 2014, at the project site, 13575 Mindanao Way,
Marina del Rey, California 90292, to provide information on the scope of work and
answer basic questions that the potential bidders may have. Detailed questions or
additional information must be submitted in writing to Ms. Ivonne Pena with the
Department  of  Public  Works  Architectural Engineering Division  at
Fax No. (626) 979-5311 or you may contact her at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public's interest.

Si necesita informacion en espanol, por favor llame al Teléfono (626) 458-2563.

Individuals requiring reasonable accessibility accommodations may
request written materials in alternate formats, physical accessibility

accommodations, sign language interpreters or other reasonable

accommodations by contacting our departmental Americans with

Disabilities Act Coordinator at (626) 458-4081, from 7:30 a.m. to
5:00 p.m., Monday through Thursday (excluding holidays). Persons who are deaf or
hard of hearing may make contact by first dialing the California Relay Service at 7-1-1.
Requests should be made at least one week in advance to ensure availability. When
making a reasonable accommodation request, please reference [PJ-I].

Individuos que requieran acomodamiento rasonable accessible pueden
solicitar materiales escritos en formatos alternativos, acomodamiento
( fisico accesible, intérpretes en lenguaje de sefias Americano U otros
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acomodamientos rasonables comunicandose con nuestro Coordinador Departamental
del Acto de Americanos con Incapacidades al (626) 458-4081, de 7:30 a.m. a 5:00
p.m., Lunes a Jueves (excluyendo dias festivos). Personas sordas o con problemas
auditivos pueden comunicarse primero marcando al Servicio de Difusion de California
al 7-1-1. Solicitudes pueden hacerse por lo menos una semana antes para asegurar
disponibilidad. Cuando se haga una peticion reasonable para acomodo, por favor
mencione [PJ-I].

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated July 8, 2014.

Specs. 7219 SACHI A. HAMAI, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES





